

## ATTACHMENT B

June 19, 2007

### APPROVED CONSTRUCTION CONTRACT CHANGE ORDERS

- (1) Change Order Number One for Project SBAC A0505 – Lofton High School Classroom and Multipurpose Building

On May 25, 2007, the Superintendent authorized execution of Change Order Number One to the construction contract. This change order deducts \$577,299.40 from the contract, revising the contract total to \$3,618,687.60, and represents construction material and equipment that will be purchased by the District directly from the manufacturer/supplier at a savings of approximately \$32,872. This change order adds no calendar days to the contract time.

- (2) Change Order Number Four for Project SBAC H0508—J. J. Finley Elementary School Air Conditioning Replacement, Phase I

On June 6, 2007, the Superintendent authorized execution of Change Order Number Four to the construction contract. This change order adds \$6,315.77 to the contract, revising the contract total to \$1,538,145.11, and represents costs for extending transformer pad and fence, and adding sockets for removable railings at the stairs. This change order adds no calendar days to the contract time. This is the Final Change Order on this project.

## Board Meeting Agenda Item Executive Summary

**Supt.'s Office Use Only**

Board Meeting \_\_\_\_\_

Agenda \_\_\_\_\_

Item No. \_\_\_\_\_

<b>Board Meeting Date:</b>	June 19, 2007
<b>Submitted By:</b>	Ed Gable
<b>Item Description:</b>	SBAC A0505 – Lofton High School Classroom & Multipurpose Building  Change Order Number One

**Purpose and Explanation:**

ATTACHMENT

On May 25, 2007, the Superintendent authorized execution of Change Order Number One to the construction contract. This change order deducts \$577,299.40 from the contract, revising the contract total to \$3,618,687.60, and represents construction material and equipment that will be purchased by the District directly from the manufacturer/supplier at a savings of approximately \$32,872. This change order adds no calendar days to the contract time.

**BUDGETARY IMPACT**

**Funding Source (Description): COP's** **Amount: ( \$577,299.40)**

<b>Staff Attorney Review &amp; Approval</b> <i>(For Contracts Only)</i>	Date: _____ Initial: _____	ADDITIONAL INFORMATION Yes: _____ No: _____
--	-------------------------------	--

## Board Meeting Agenda Item Executive Summary

**Supt.'s Office Use Only**

Board Meeting \_\_\_\_\_

Agenda \_\_\_\_\_

Item No. \_\_\_\_\_

<b>Board Meeting Date:</b>	June 19, 2007
<b>Submitted By:</b>	Ed Gable
<b>Item Description:</b>	SBAC H0508 – J. J. Finley Elementary School Air Conditioning Replacement, Phase I  Change Order Number Four

**Purpose and Explanation:**

ATTACHMENT

On June 6, 2007, the Superintendent authorized execution of Change Order Number Four to the construction contract. This change order adds \$6,315.77 to the contract, revising the contract total to \$1,538,145.11, and represents costs for extending transformer pad and fence, and adding sockets for removable railings at the stairs. This change order adds no calendar days to the contract time. This is the Final Change Order on this project.

**BUDGETARY IMPACT**

**Funding Source (Description):** PECO / TWO MILL **Amount: \$6,315.77**

<b>Staff Attorney Review &amp; Approval</b> <i>(For Contracts Only)</i>	Date: _____ Initial: _____	ADDITIONAL INFORMATION Yes: _____ No: _____
--	-------------------------------	--