

September 18, 2007

ATTACHMENT B

APPROVED CONSTRUCTION CONTRACT CHANGE ORDERS

- (1) Change Order Number One for Project SBAC D0602– High Springs Community School Bus Drive

On September 5, 2007, the Superintendent authorized execution of Change Order Number One to the construction contract. This change order adds \$20,366.60 to the contract, revising the contract total to \$442,760.60, and represents costs for: filling-in abandoned sanitary treatment facility; asphalt overlay at the main entrance to the school; concrete header curb at parent pickup and bus drive; materials for the water valve on the 6" fire line; and restriping the existing west drive. This change order adds no calendar days to the contract time.

- (2) Change Order Number One for Project SBAC R0505 – Gainesville High School Roof Replacement, Buildings 2-12, 17, 22, 23, 25, partial 19, partial 21

On September 5, 2007, the Superintendent authorized execution of Change Order Number One to the construction contract. This change order adds \$24,428 to the contract, revising the contract total to \$1,404,428, and represents costs for mechanical equipment revisions in Building 25. This change order adds no calendar days to the contract time.

- (3) Change Order Number Four for Project SBAC H0603 – J. J. Finley Elementary School Air Conditioning Replacement, Buildings 1, 3, and 4 Phase II

On September 5, 2007, the Superintendent authorized execution of Change Order Number Four to the construction contract. This change order adds \$24,953.12 to the contract, revising the contract total to \$1,279,620.71, and represents costs for mold remediation and support of existing communication cabling in Building 1. This change order adds no calendar days to the contract time.