

October 2, 2007

ATTACHMENT B

APPROVED CONSTRUCTION CONTRACT CHANGE ORDERS

- (1) Change Order Number One for Project SBAC R0503– Lincoln Middle School Roof Replacement

On September 19, 2007, the Superintendent authorized execution of Change Order Number One to the construction contract. This change order deducts \$842.25 from the contract, revising the contract total to \$1,233,626.75, and represents costs and credits for gutters and mechanical work, unused unit costs, and the deletion off an expansion joint. This change order adds forty two (42) consecutive calendar days to the contract time. This the final change order.

- (2) Change Order Number One for Project SBAC R0506 – Gainesville High School Gymnasium A/C and Roof Replacement

On September 19 2007, the Superintendent authorized execution of Change Order Number One to the construction contract. This change order adds \$21,194.26 to the contract, revising the contract total to \$841,132.26, and represents costs for mechanical and electrical revisions. This change order adds forty seven (47) consecutive calendar days to the contract time.

- (3) Change Order Number Five for Project SBAC H0603 – J. J. Finley Elementary School Air Conditioning Replacement, Buildings 1, 3, and 4 Phase II

On September 19, 2007, the Superintendent authorized execution of Change Order Number One to the construction contract. This change order adds \$21,938.37 to the contract, revising the contract total to \$1,301,559.08, and represents costs for upgrade and installation of new communications cabling. This change order adds no calendar days to the contract time.