

November 6, 2007

ATTACHMENT B

APPROVED CONSTRUCTION CONTRACT CHANGE ORDERS

- (1) Change Order Number Three for Project SBAC A0506 – Santa Fe High School Parking and Bus Drive

On October 22, 2007, the Superintendent authorized execution of Change Order Number Three to the construction contract. This change order adds \$19,228.42 to the contract, revising the contract total to \$999,315.63, and represents costs for: revisions to parking spaces; pedestrian sidewalk; manhole top; electrical conduit to baseball field; sanitary sewer connections; conduit sleeves for future construction; storm structure S-13; dumpster enclosure and addition of drainage flume. This change order adds sixteen (16) consecutive calendar days to the contract time.

- (2) Change Order Number Four for Project SBAC B0432 – Hidden Oak Elementary School New Classroom Building

On October 22, 2007, the Superintendent authorized execution of Change Order Number Four to the construction contract. This change order deducts \$93,632.95 from the contract, revising the contract total to \$1,787,724.48, and represents a decrease in costs for unused contingency and other savings realized during construction. This change order adds no calendar days to the contract time. This is the final Change Order for this project.

- (3) Change Order Number Four for Project SBAC A0338 – Rawlings Elementary School Multipurpose Building

On October 11, 2007, the Superintendent authorized execution of Change Order Number Four to the construction contract. This change order adds \$11,356.78 to the contract, revising the contract total to \$2,668,316.75, and represents an increase in costs for: communication and data upgrades, installation of a fence around the chillers, electrical upgrades, and a credit for unused lightning protection wire. This change order adds thirty one (31) consecutive calendar days to the contract time.