

ATTACHMENT B

APPROVED CONSTRUCTION CONTRACT CHANGE ORDERS

February 20, 2007

- (1) Change Order Number Two for Project SBAC A0330 – Horizon Center New Classroom Building and Support Facilities

On February 7, 2007, the Superintendent authorized execution of Change Order Number Two to the construction contract. This Change Order deducts \$6,421.30 from the contract, revising the contract total to \$2,440,584.25, and represents a credit for the remaining unused contingency. This Change Order adds no calendar days to the contract time. This is the Final Change Order on this project.

- (2) Change Order Number Two for Project SBAC A0504 – Westwood Middle School Renovations, Building 1

On February 7, 2007, the Superintendent authorized execution of Change Order Number Three. This Change Order adds \$24,979.65 to the contract, revising the contract total to \$1,247,038.51, and represents costs for: removal and replacement of existing markerboards and tackboards; installation of exhaust fans; and electrical revisions. This Change Order adds twelve (12) consecutive calendar days to the contract time.