

ATTACHMENT B

March 20, 2007

APPROVED CONSTRUCTION CONTRACT CHANGE ORDERS

- (1) Change Order Number Two for Project SBAC A0031 – Kanapaha Middle School Classroom Building / Physically Impaired Unit

On March 5, 2007, the Superintendent authorized execution of Change Order Number Two to the construction contract. This change order deducts \$8,585.67, from the contract, revising the contract total to \$1,002,475.43, and represents a credit for unused contingency and other savings realized during construction. This change order adds no calendar days. This is the final change order on this contract.

- (2) Change Order Number One for Project SBAC H0509 – Glen Springs Elementary School HVAC Modifications

On March 5, 2007, the Superintendent authorized execution of Change Order Number One to the construction contract. This change order adds \$6,021, to the contract, revising the contract total to \$85,264, and represents costs for mechanical and structural revisions. This change order adds one hundred six (106) consecutive calendar days to the contract time. This is the final change order on this contract.