

ATTACHMENT B

May 15, 2007

APPROVED CONSTRUCTION CONTRACT CHANGE ORDERS

- (1) Change Order Number One for Project SBAC V0504 – Santa Fe High School Equestrian Stable

On May 2, 2007, the Superintendent authorized execution of Change Order Number One to the construction contract. This Change Order does not change the contract total of \$46,700. This Change Order adds twenty-nine (29) consecutive calendar days to the contract time due to delays in delivery of the metal building system. This is the Final Change Order on this contract.