

January 20, 2009

APPROVED CONSTRUCTION CONTRACT CHANGE ORDERS

Attachment B

- (1) Change Order Number One for Project SBAC B0709—Archer Community School Bus Fueling Station

On December 18, 2008, the Superintendent authorized execution of Change Order Number One to the construction contract. This change order adds \$6,200, to the contract, revising the contract total to \$77,927.25, and represents costs for construction and installation of a concrete ramp and pipe bollards. This change order adds twenty-four (24) consecutive calendar days to the contract time. This is the final change order for this project.