

## ATTACHMENT B

April 21, 2009

### APPROVED CONSTRUCTION CONTRACT CHANGE ORDERS

- (1) Change Order Number One for Project SBAC B0703—Williams Elementary School Media Center Renovation

On March 23, 2009, the Superintendent authorized execution of Change Order Number One to the construction contract. This change order adds \$4,276.59, to the contract, revising the contract total to \$123,576.59, and represents costs for revisions to the contract, including door hardware, ceiling insulation, finishes, windows, electrical, and communications. This change order adds nineteen (19) consecutive calendar days to the contract time. This is the final change order for this project.

- (2) Change Order Number One for Project SBAC D0604—Kirby-Smith Administration Building Parking Upgrades

On April 13, 2009, the Superintendent authorized execution of Change Order Number One to the construction contract. This change order adds \$14,781.16, to the contract, revising the contract total to \$446,926.16, and represents costs for replacement of unsuitable soils and additional parking spaces. This change order adds seven (7) consecutive calendar days to the contract time.