

ATTACHMENT B

May 19, 2009

APPROVED CONSTRUCTION CONTRACT CHANGE ORDERS

- (1) Change Order Number One for Project SBAC I0703—Santa Fe High School Exterior Painting

On April 24, 2009, the Superintendent authorized execution of Change Order Number One to the construction contract. This change order adds \$20,793.55, to the contract, revising the contract total to \$157,533.55, and represents costs for revisions to the contract, including removal, reinstallation, and painting of exterior window glazing, painting of building 22, removal of existing overspray, and installation of backer rod and sealant. This change order adds forty-three (43) consecutive calendar days to the contract time. This is the final change order for this project.

- (2) Change Order Number Two for Project SBAC D0604—Kirby-Smith Administration Building Parking Upgrades

On May 5, 2009, the Superintendent authorized execution of Change Order Number Two to the construction contract. This change order adds \$18,463.92, to the contract, revising the contract total to \$465,390.08, and represents costs for revisions to the stormwater drainage system, new domestic water lines, and revisions to the northern entry driveway at the east lot. This change order adds fifteen (15) consecutive calendar days to the contract time.A