

June 2, 2009

APPROVED CONSTRUCTION CONTRACT CHANGE ORDERS

ATTACHMENT B

- (1) Change Order Number Two for Project SBAC A0701—Westwood Middle School Student Services Addition and Renovations

On May 18, 2009, the Superintendent authorized execution of Change Order Number Two to the construction contract. This change order adds \$18,301.34, to the contract, revising the contract total to \$1,133,308.08, and represents costs for: enlarged footings at covered walk; asbestos abatement; tree removal; revisions to the stormwater basin; and underground water piping connection to existing building 2. This change order adds ten (10) consecutive calendar days to the contract time.

- (2) Change Order Number Three for Project SBAC D0604—Kirby-Smith Administration Building Parking Upgrades

On May 18, 2009, the Superintendent authorized execution of Change Order Number Three to the construction contract. This change order adds \$13,339.94, to the contract, revising the contract total to \$478,730.02, and represents costs for: new irrigation piping; paving revisions; and replacing existing stormwater piping. This change order adds nine (9) consecutive calendar days to the contract time.

- (3) Change Order Number Four for Project SBAC A0601—Lincoln Middle School Student Services Addition and Renovations

On May 18, 2009, the Superintendent authorized execution of Change Order Number Four to the construction contract. This change order deducts \$6,281.49 from the contract, revising the contract total to \$1,202,533.87, and represents costs for: asbestos removal; revisions to roof, mechanical and electrical systems; and contractor construction delays. This change order adds thirty three (33) consecutive calendar days to the contract time. This is the final change order for this project.