Board Meeting Agenda Item Executive Summary

Supt.'s Office Use Only
Board Meeting _____
Agenda _____
Item No. _____

Board Meeting Date:	May 1, 2007
Submitted By:	Ed Gable
Item Description:	SBAC B0432 – Hidden Oak Elementary School New Classroom Building Change Order No. 3

Purpose and Explanation:

ACTION

This change order adds $44,053 to the contract, revising the contract to $1,881,357.47 and represents costs for a new paved parking lot. Due to this addition of work scope at the end of the project the new Substantial Completion date will be July 30, 2007.

RECOMMENDED ACTION: The Superintendent recommends that the School Board authorize execution of this change order as presented.

BUDGETARY IMPACT

Funding Source (Description): COP's **Amount: $44,053**

Staff Attorney Review & Approval *(For Contracts Only)*	Date: Initial:	ADDITIONAL INFORMATION Yes: _____ No: _____