

February 5, 2008

ATTACHMENT B

APPROVED CONSTRUCTION CONTRACT CHANGE ORDERS

- (1) Change Order Number Three for Project SBAC A0331 – Hawthorne High School Classroom Renovations and Remodeling

On January 22, 2008, the Superintendent authorized execution of Change Order Number Three to the construction contract. This change order adds \$8,175.89 to the contract, revising the contract total to \$1,291,516.24, and represents costs for revisions to requirements for fire alarm, electrical, drywall, concrete, and tile work. This change order adds eighteen (18) consecutive calendar days to the contract time. This is the final change order for this project.