

ATTACHMENT B

March 3, 2009

APPROVED CONSTRUCTION CONTRACT CHANGE ORDERS

- (1) Change Order Number One for Project SBAC B0702—J. J. Finley Elementary School and Kirby-Smith Administration Building Window Replacement

On February 11, 2009, the Superintendent authorized execution of Change Order Number One to the construction contract. This change order deducts \$476,602.28, from the contract, revising the contract total to \$609,397.72, and represents construction material and equipment that will be purchased by the District directly from the manufacturers/suppliers at a savings of approximately \$26,989. This change order adds no calendar days to the contract time.