

ATTACHMENT B

June 16, 2009

APPROVED CONSTRUCTION CONTRACT CHANGE ORDERS

- (1) Change Order Number One for Project SBAC W0803—Energy Efficiency Upgrades at Kanapaha Middle, Oak View Middle, Newberry High, and Hawthorne Middle / High

On June 4, 2009, the Superintendent authorized execution of Change Order Number One to the construction contract. This change order deducts \$130,662.94, from the contract, revising the contract total to \$60,055.76, and represents construction material and equipment that will be purchased by the District directly from the manufacturers/suppliers at a savings of approximately \$7,396. This change order adds no calendar days to the contract time.